

DAILY CONSTRUCTION REPORT - PHASE II CMI

Project: Phase II CMI E08 - 104 30
Location: Yorktown Refinery
Owner/Client: Western Refining Yorktown Inc.

Completed by: Deborah Coakley
Sequential Day #: NA
Work Area/Task: PAMP; CWP; Website

Rainfall:	0.0"	Weather & Temp:	Sunny; 80					Sunny; 85										Total Hours OnSite		
			500	600	700	800	900	1000	1100	1200	1300	1400	1500	1600	1700	1800	1900		2000	2100
<i>Thursday, June 17, 2010</i>																				
Opal Group:	Debbie Coakley																			8
Opal Group:	Eric Lundborg																			
Western:	Alvin Ward																			8
Western:																				
Envirocon:																				
Pine Environ:																				
Subcontractor:																				
Visitor:																				
Visitor:																				
Visitor:																				

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Eric worked from hotel to finish up website changes submitted by DAC and to finalize power point presentation; Submitted power point presentation to John Billiard at 9 pm est for review. DAC finalized and organized June 16 final revised CWP electronic files; Incorporated USEPA changes into submittal tracking log and communication protocol form for incorporation into website. PPT presentation ATTACHED

TAILGATE MEETING ISSUES:

MEETINGS HELD:

SOIL GEOTECH/FIELD TESTING:

SOIL and PAMP ANALYTICAL SAMPLING/STATUS:

All stations up and running in AM; Calibrated in AM

MATERIALS DELIVERED	
From	Amount

CYDS TO CAMU WEST	
From	CYDS

GROUND/SURFACE WATER DISCHARGE		
Gallons	From	To

PHOTOGRAPH LOG:

Introductions

The screenshot shows the Western Refining website home page. At the top left is the Western Refining logo. To its right is a navigation menu with buttons for Home, Daily Reports, Submittals, Schedules, News, and Team Members. Further right is the Opal Group, Inc. logo and a link for Help | Calendar of Events. The main content area features a large image of an industrial facility with several large white storage tanks. To the left of this image is a sidebar for a photo gallery titled 'CAMU / FBP', which includes navigation arrows and text: 'CAMU West Prior to Construction', 'Click on the arrows above to see additional pictures.', and 'Slideshow Mode (10 second delay) On / Off'. Below the main image are three columns of content: 'Latest News' with two entries from June 2010, 'Safety' with a photo of a cement truck and a link to 'A helpful safety update', and 'Progress Photos' with a photo of a field and a link to 'Progress photos for each area'. Each column has a 'more' button at the bottom.

Western Refining

Opal Group, Inc.

Home Daily Reports Submittals Schedules News Team Members

Help | Calendar of Events

CAMU / [FBP](#)

◀ ▶

CAMU West Prior to Construction

Click on the arrows above to see additional pictures.

Slideshow Mode (10 second delay) [On](#) / [Off](#)

Latest News

June 17, 2010

[Pre-con meeting scheduled](#)

Visit the calendar page to view this and all calendar updates.


June 10, 2010

[PAMP Monitoring Stations Setup](#)

Perimeter Air Monitoring Stations are installed and are collecting background data.

[more](#)


Safety



[A helpful safety update.](#)

[more](#)

Progress Photos



[Progress photos for each area.](#)


[more](#)

Home Page

Website



Team Members



Organization Chart w/ Contact Information

Website

The screenshot shows the Western Refining website's Project Calendar. At the top left is the Western Refining logo. To its right are navigation buttons: Home, Daily Reports, Submittals, Schedules, News, and Team Members. Further right is the Opal Group, Inc. logo and a link to 'Help | Calendar of Events'. Below the navigation is a user interface for the calendar, including a 'My Calendar' section with links for Events, Views, Reports, Settings, and Search Help. The main calendar area is for June 2010, showing the current month and week (Jun 14 - Jun 20) and year (2010). The user is logged in as 'DEFAULT ADMINISTRATOR'. The calendar displays a grid for June 2010 with a yellow highlight on June 24th, labeled 'Pre-con meeting'. The calendar also shows partial views for May 2010 and July 2010.

Western Refining

Opal Group, Inc.

Home Daily Reports Submittals Schedules News Team Members

Help | Calendar of Events

My Calendar Events Views Reports Settings Search Help

Month: Jun 2010 Week: Jun 14 - Jun 20 Year: 2010 Logout: DEFAULT ADMINISTRATOR

June 2010
DEFAULT ADMINISTRATOR

Category: All

	Mon	Tue	Wed	Thu	Fri	Sat	Sun
W K 2 2		01	02	03	04	05	06
W K 2 3	07	08	09	10	11	12	13
W K 2 4	14	15	16	17	18	19	20
W K 2 5	21	22	23	24 Pre-con meeting	25	26	27
W K 2 6	28	29	30				

Opal Group Inc. © 2010

Project Calendar

Website



Home

Daily Reports

Submittals

Schedules

News

Team Members

Help | Calendar of Events



Daily Reports

July 18, 2010

[10.06.09 Daily Report](#)

PAMP monitoring stations were installed.

Opal Group Inc. © 2010



Download the Daily Reports

Website



- Home
- Daily Reports
- Submittals
- Schedules
- News
- Team Members

Help | Calendar of Events




Submittals

[Submittals Tracking Log](#) -Updated 6/7/2010

[Communication Protocol](#) -Updated 6/7/2010

[Communication Protocol Forms](#) -Updated 6/7/2010



Critical Submittal	Status	Date Due
Construction Work Plan	Submitted to EPA	N/A

Opal Group Inc. © 2010

Download Tracking Log and Track Critical Submittals