

**DAILY CONSTRUCTION REPORT - PHASE II CMI**

Project: Phase II CMI E08 - 104  
 Location: Yorktown Refinery  
 Owner/Client: Western Refining Yorktown Inc.

Date: Saturday, July 10, 2010  
 Activity/Seq Day#: PAMP  
 Completed by: Deborah Coakley

<b>Rainfall:</b>	0.5"	<b>Weather &amp; Temp:</b>	AM: 85 degrees; Rain	Noon: 95 degrees; Sunny			
<i>On-Site PERSONNEL/VISITORS</i>		<b>Work Area</b>	<i>On-Site SUBCONTRACTORS</i>		<b>Work Area</b>	<i>On-Site EQUIPMENT</i>	<b>Work Area</b>
Western:							
Western:							
Western:							
Opal:	Deborah Coakley	Air Stns					
Opal:	Eric Lundborg	Air Stns					
Envirocon:							
Envirocon:							
Envirocon:							
Envirocon:							
Envirocon:							
Draper Aden							
Draper Aden							
MATERIALS DELIVERED TO SITE			CAMU WASTE PLACEMENT		WATER MANAGEMENT		
Vendor	Quantity	Location	Origin	#Trucks/Quantity	Origin	Discharge Location	

SUMMARY OF WORK PERFORMED/IN PROGRESS:  
 DAC and ETL continue air sample set up and sampling for background PAMP sampling

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

AIR MONITORING & SOIL TESTING (Analytical and Physical):  
 Day 3 of 6 for background air sampling

OUT OF SCOPE WORK/SCHEDULE IMPACTS:

UPCOMING WORK and/or 2 WEEK LOOK AHEAD:

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):