

**DAILY CONSTRUCTION REPORT - PHASE II CMI**

*Project:* Phase II CMI E08 - 104  
*Location:* Yorktown Refinery  
*Owner/Client:* Western Refining Yorktown Inc.

*Date:* Saturday, July 17, 2010  
*Activity/Seq Day#:* Clearing/Temp Controls/Survey  
*Completed by:* J. McClellan / D. Coakley

<b>Rainfall:</b>	0.0"	<b>Weather &amp; Temp:</b>	<b>AM:</b> 80 degrees; Sunny	<b>Noon:</b> 90 degrees; Sunny			
<i>On-Site PERSONNEL/VISITORS</i>		<b>Work Area</b>	<i>On-Site SUBCONTRACTORS</i>		<b>Work Area</b>	<i>On-Site EQUIPMENT</i>	<b>Work Area</b>
<b>Western:</b>						Bobcat Skidsteer	CAMU W
<b>Western:</b>	Alvin Ward	All				JD-650 Dozer	Laydown
<b>Western:</b>						Ride-on trencher	Laydown
<b>Opal:</b>	Debbie Coakley	All				Envirocon 4K Gal Water Truck	CAMU W
<b>Opal:</b>	Eric Lundborg	All				CAT D-6LGP	CAMU W
<b>Envirocon:</b>						CASE Wheel Loader	Laydown
<b>Envirocon:</b>	Reggie Lee (H&S)	All				Komatsu 330 Excavator	Laydown
<b>Envirocon:</b>	Jay McClellan (QC)	All				Smooth Drum Roller	Laydown
<b>Envirocon:</b>	Bert Sparks (Sup)	All				CAT D6-K	CAMU W
<b>Envirocon:</b>	Attached crew list					CAT Skidsteer	CAMU W
						CAT 330 Excavator	Laydown
						Envirocon Lube Truck	Laydown
<b>MATERIALS DELIVERED TO SITE</b>			<b>CAMU WASTE PLACEMENT</b>		<b>WATER MANAGEMENT</b>		
<b>Vendor</b>	<b>Quantity</b>	<b>Location</b>	<b>Origin</b>	<b>#Trucks/Quantity</b>	<b>Origin</b>	<b>Discharge Location</b>	

SUMMARY OF WORK PERFORMED/IN PROGRESS:

With the exception of the C6 excavation area which has been surveyed and fenced off, began grubbing/clearing north section of CAMU West at area of Temporary Stormwater Retention Basin. Due to dry condition of soils, the water truck was used for dust suppression continuously throughout the grubbing/clearing operations in this area of the CAMU. Conducted weekly in-depth inspection of all on-site equipment. Neff Equipment picked up one of the brush cutter attachments after the inspection was complete.

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

Tailgate H&S meeting at 0700 with A. Ward, H. Johnson; D Coakley, E Lundborg and Envirocon Crew; Meeting ended with H&S minute RE: Working with power tools and around heavy equipment

AIR MONITORING & SOIL TESTING (Analytical and Physical):

Day 3 of of Intrusive PAMP air sampling and monitoring activities;

UPCOMING WORK:

Clear/survey CAMU west; Continue intrusive air sampling for PAMP; Install temp eros/sed controls in SWMU 2;

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):

Envirocon onsite crew status

**Envirocon Operator/Labor Crew Status as of 7/17/10**

Western Yorktown Refinery Phase II CMI

<b>Position</b>	<b>Name</b>	<b>On Site</b>
Laborer	Buquor, Adam	Y
Operator	Emerson, Gerald	Y
Project Director	Foreman, Harry	
Laborer	Griffin, Matthew	Y
Field Engineer	William Waterhouse	Y
Operator	Hall, Robert	Y
Operator	Houseright, Kelly	Y
Laborer	Huggett, Crystal	Y
Laborer	Inabinet, Timothy	Y
Laborer	Jeffer, Christopher	Y
Project Manager	Johnston, Larry	
Truck Driver	Larkin, Travis	
Operator	Lawson, Robert	Y
Operator	Leager, Robert	Y
H&S Sup	Lee, Reggie	Y
Field Engineer	McClellen, Johnathan	Y
Operator	Miller, Jeffery	
Dredge Oper	Moreau, Chris	Y
Operator	Pangborn, Jacob	Y
Estimator	Parker, Travis	Y
Operator	Payne, Bret	Y
Superintendent	Sparks, Bert	Y
Operator	Stephans, Duval	
Operator	Sust, Nicholas	Y
Operator	Taylor, William	
H&S	Vanbebber, Dave	Y
Operator	Wright, Howard Franklin	