

DAILY CONSTRUCTION REPORT - PHASE II CMI

Project: Phase II CMI E08 - 104
Location: Yorktown Refinery
Owner/Client: Western Refining Yorktown Inc.

Date: Monday, July 19, 2010
Activity/Seq Day#: Clearing/Temp Controls/Survey
Completed by: J. McClellan / D. Coakley

Rainfall:	0.0"	Weather & Temp:	AM: 80 degrees; Sunny	Noon: 90 degrees; Sunny	14:30: Heavy Rain			
<i>On-Site PERSONNEL/VISITORS</i>		<i>Work Area</i>	<i>On-Site SUBCONTRACTORS</i>		<i>Work Area</i>	<i>On-Site EQUIPMENT</i>		<i>Work Area</i>
Western:	Tim Seibel	All	DAA Surveyors (J Blodgett and Chris)		CAMU West	Bobcat Skidsteer		SWMU 2
Western:	Alvin Ward	All				JD-650 Dozer		Laydown
Western:						Ride-on trencher		SWMU 2
Opal:	Debbie Coakley	All				Envirocon 4K Gal Water Truck		CAMU W
Opal:	Eric Lundborg	All				CAT D-6LGP		CAMU W
Envirocon:	Larry Johnson	All				CASE Wheel Loader		Laydown
Envirocon:	Reggie Lee (H&S)	All				Komatsu 330 Excavator		Laydown
Envirocon:	Jay McClellan (QC)	All				Smooth Drum Roller		Laydown
Envirocon:	Bert Sparks (Sup)	All				CAT D6-K		CAMU W
Envirocon:	Attached crew list					CAT Skidsteer		CAMU W
						CAT 330 Excavator		Laydown
						Envirocon Lube Truck		Laydown
MATERIALS DELIVERED TO SITE			CAMU WASTE PLACEMENT			WATER MANAGEMENT		
Vendor	Quantity	Location	Origin	#Trucks/Quantity	Origin	Discharge Location		

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Continue grubbing/clearing and dust suppression activities at the CAMU West TSWRB area; Surveyors continue survey of CAMU West; Began mowing and clearing (tree tops only) in SWMU 2 for installation of temporary controls including silt fence. Weather shutdown at 1430;

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

Tailgate H&S meeting at 0700 with A. Ward, H. Johnson; D Coakley, E Lundborg and Envirocon Crew; Meeting ended with H&S minute RE: Dust control/awareness; and reviewed lightning protocol due to forecasted storm

AIR MONITORING & SOIL TESTING (Analytical and Physical):

Day 4 of of Intrusive PAMP air sampling and monitoring activities;

UPCOMING WORK:

Continue to clear/survey CAMU west; Continue intrusive air sampling for PAMP; Install temp eros/sed controls SWMU 2;

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):

Envirocon onsite crew status

Envirocon Operator/Labor Crew Status as of 7/19/10

Western Yorktown Refinery Phase II CMI

Position	Name	On Site
Laborer	Buquor, Adam	Y
Operator	Emerson, Gerald	Y
Project Director	Foreman, Harry	
Laborer	Griffin, Matthew	Y
Field Engineer	William Waterhouse	Y
Operator	Hall, Robert	Y
Operator	Houseright, Kelly	Y
Laborer	Huggett, Crystal	Y
Laborer	Inabinet, Timothy	Y
Laborer	Jeffer, Christopher	Y
Project Manager	Johnston, Larry	Y
Truck Driver	Larkin, Travis	
Operator	Lawson, Robert	Y
Operator	Leager, Robert	Y
H&S Sup	Lee, Reggie	Y
Field Engineer	McClellen, Johnathan	Y
Operator	Miller, Jeffery	
Dredge Oper	Moreau, Chris	Y
Operator	Pangborn, Jacob	Y
Estimator	Parker, Travis	Y
Operator	Payne, Bret	Y
Superintendent	Sparks, Bert	Y
Operator	Stephans, Duval	
Operator	Sust, Nicholas	Y
Operator	Taylor, William	
H&S	Vanbebber, Dave	Y
Operator	Wright, Howard Franklin	