

DAILY CONSTRUCTION REPORT

Project: Pond 6 Berm 15 - 006
Location: Gallup Refinery
Owner/Client: Western Refining Inc.

Date: Friday, March 13, 2015
Primary Activity: West Berm
Completed by: Eric Lundborg

Rainfall:	.0"	Weather & Temp:	AM: 40 Degrees; cloudy	PM: 60 Degrees; Clear		
<i>On-Site PERSONNEL/VISITORS</i>		<i>Material Placed</i>	<i>Volume (cyd)</i>	Onsite Equipment:		
Axis:	Eric Lundborg	From: Borrow Site 1 To: West Berm	322	<i>Equipment</i>	<i>Type</i>	<i>Onsite/Used</i>
Axis:	John Billiard			Scraper	Cat 623	Used
Bonaguidi:	Mike Shaw	From: Borrow Site 2 To: West Berm	437	Scraper	Cat 623	Used
Bonaguidi:	Dean Villa			Truck	18yd fixed	Onsite
Bonaguidi:	Jerome Hoston	Total From Borrow Source 1	5258	Grader		Used
Bonaguidi:	Dan Bonaguidi			Loader	Deere 644J	Used
		Total From Borrow Source 2	3358	Roller	Sheepsfoot	Used
				Water Truck		Onsite
				Excavator		Used

SUMMARY OF WORK PERFORMED/IN PROGRESS:

The work on the pipe crossing was completed in the morning. Then work continued placing clay lifts on the western berm. Material was placed with the scrapers from borrow source 2 and borrow source 1 using two scrapers, graded and compacted. At 3:50 the scraper became stuck on the southeast corner and the rest of the day was spent removing the scraper and repairing the soft area where it was stuck. Hours working (9:30-6:30)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

UPCOMING WORK:
 Continue placement of clay lifts.

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:
 Waiting for test results.

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):