

## DAILY CONSTRUCTION REPORT

Project: Pond 6 Berm 15 - 006  
 Location: Gallup Refinery  
 Owner/Client: Western Refining Inc.

Date: Monday, March 16, 2015  
 Primary Activity: West Berm  
 Completed by: Eric Lundborg

<b>Rainfall:</b>	.0"	<b>Weather &amp; Temp:</b>	AM: 40 Degrees; cloudy	PM: 60 Degrees; Clear		
<i>On-Site PERSONNEL/VISITORS</i>		<i>Material Placed</i>	<i>Volume (cyd)</i>	<b>Onsite Equipment:</b>		
<b>Axis:</b>	Eric Lundborg	<b>From: Borrow Site 1 To: West Berm</b>	483	<b>Equipment</b>	<b>Type</b>	<b>Onsite/Used</b>
<b>Bonaguidi:</b>				Scraper	Cat 623	Used
<b>Bonaguidi:</b>	Mike Shaw	<b>From: Borrow Site 2 To: West Berm</b>	483	Scraper	Cat 623	Onsite
<b>Bonaguidi:</b>	Dean Villa			Truck	18yd fixed	Onsite
<b>Bonaguidi:</b>	Jerome Hoston			Grader		Used
		<b>Total From Borrow Source 1</b>	5741	Loader	Deere 644J	Used
				Roller	Sheepsfoot	Used
		<b>Total From Borrow Source 2</b>	3841	Water Truck		Onsite
				Excavator		Onsite

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Work continued placing clay lifts on the western berm. Material was placed with the scraper from borrow source 2 and borrow source 1, graded and compacted. The second scraper was down. Hours working (9:30-4:30)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

UPCOMING WORK:  
 Continue placement of clay lifts.

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:  
 Waiting for test results.

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):