

DAILY CONSTRUCTION REPORT

Project: Pond 6 Berm 15 - 006
 Location: Gallup Refinery
 Owner/Client: Western Refining Inc.

Date: Thursday, March 19, 2015
 Primary Activity: West Berm
 Completed by: Eric Lundborg

Rainfall:	.0"	Weather & Temp:	AM: 40 Degrees; overcast	PM: 50 Degrees; Scattered Storms		
<i>On-Site PERSONNEL/VISITORS</i>		<i>Material Placed</i>	<i>Volume (cyd)</i>	Onsite Equipment:		
				<i>Equipment</i>	<i>Type</i>	<i>Onsite/Used</i>
Axis:	Eric Lundborg	From: Borrow Site 1 To: West Berm	713	Scraper	Cat 623	Used
Bonaguidi:	Dan Bonaguidi			Scraper	Cat 623	Used
Bonaguidi:	Mike Shaw	From: Borrow Site 2 To: West Berm	621	Truck	18yd fixed	Onsite
Bonaguidi:	Dean Villa			Grader		Used
Bonaguidi:	Jerome Hoston	Total From Borrow Source 1	7489	Loader	Deere 644J	Used
Bonaguidi:	Jose Mendoza			Roller	Sheepsfoot	Used
		Total From Borrow Source 2	5382	Water Truck		Onsite
				Excavator	Cat 400	Onsite
		Total Volume	12871			

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Work continued placing clay lifts on the western berm with special focus given to the southwest and northwest corners. Material was placed with the scraper from borrow source 2 and borrow source 1, graded and compacted. The slope of the southwest corner is very saturated so material is placed on the existing road and then graded over the slope and compacted. the material coming from borrow pit 2 became sandy at the end of the day so the decision was made to use borrow source 1 exclusively which was making clay with a good moisture content. Rain stopped the scrapers at 330. Hours working (8:45-4:30)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

UPCOMING WORK:
 Continue placement of clay lifts.

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:
 Waiting for test results.

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):