

Envirocon Operator/Labor Crew Status as of 7/9/10

Western Yorktown Refinery Phase II CMI

Position	Name	On Site	Location
Laborer	Buquor, Adam	Y	SWMU 6
Operator	Emerson, Gerald		
Project Director	Foreman, Harry		
Laborer	Griffin, Matthew	Y	SWMU 6
Field Engineer	Hacke, Craig		
Operator	Hall, Robert	Y	SWMU 6
Operator	Houseright, Kelly	Y	SWMU 6
Laborer	Huggett, Crystal	Y	SWMU 6
Laborer	Inabinet, Timothy	Y	SWMU 6
Laborer	Jeffer, Christopher	Y	SWMU 6
Project Manager	Johnston, Larry	Y	Office
Truck Driver	Larkin, Travis		
Operator	Lawson, Robert	Y	SWMU 6
Operator	Leager, Robert	Y	SWMU 6
H&S Sup	Lee, Reggie	Y	SWMU 6
Field Engineer	McClellan, Johnathan	Y	Office
Operator	Miller, Jeffery		
Dredge Oper	Moreau, Chris	Y	SWMU 6
Operator	Pangborn, Jacob	Y	SWMU 6
Estimator	Parker, Travis		
Operator	Payne, Bret	Y	SWMU 6
Superintendent	Sparks, Bert	Y	SWMU 6
Operator	Stephans, Duval		
Operator	Sust, Nicholas		
Operator	Taylor, William		
H&S	Vanbebber, Dave	Y	Office
Operator	Wright, Howard Franklin		

DAILY CONSTRUCTION REPORT - PHASE II CMI

S