

DAILY CONSTRUCTION REPORT

Project: Pond 6 Berm 15 - 006
 Location: Gallup Refinery
 Owner/Client: Western Refining Inc.

Date: Tuesday, March 10, 2015
 Primary Activity: West Berm
 Completed by: Eric Lundborg

Rainfall:	.0"	Weather & Temp:	AM: 25 Degrees; clear	PM: 60 Degrees; Clear		
<i>On-Site PERSONNEL/VISITORS</i>		<i>Material Placed</i>	<i>Volume (cyd)</i>	Onsite Equipment:		
Axis:	Eric Lundborg	From: Borrow Site 2 To: West Berm	874	Equipment	Type	Onsite/Used
Bonaguidi:	Dan Bonaguidi			Scraper	Cat 623	Used
Bonaguidi:	Mike Shaw			Scraper	Cat 623	Used
Bonaguidi:	Dean Villa			Truck	18yd fixed	Onsite
Bonaguidi:	Jerome Hoston			Grader		Used
				Loader	Deere 644J	Used
				Roller	Sheepsfoot	Used
				Water Truck		Onsite
				Excavator		Onsite

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Then work was continued on the clay placement. The next clay lift was placed using the clay from borrow source 2. The 3 8 inch lifts was placed. The material was clay, slightly drier than the optimum moisture content and was in smaller clods after being ripped at the borrow source. Lift was placed with scraper then graded out and compacted. The scraper became stuck when running near the berm on the southwest side. Hours working (9-4)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

UPCOMING WORK:
 Continue placement of clay lifts.

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):