

DAILY CONSTRUCTION REPORT

Project: Pond 7/8 Berm West 16 - 007 *Date:* Tuesday, April 5, 2016
Location: Gallup Refinery *Primary Activity:* Material Placement South Berm
Owner/Client: Western Refining Inc. *Completed by:* Eric Lundborg

Rainfall:	.0"	Weather & Temp:	AM: 40 Degrees; sunny	PM: 55 Degrees; sunny, moderately windy		
On-Site PERSONNEL/VISITORS		Material Placed	Volume (cyd)	Onsite Equipment:		
Axis:	Eric Lundborg	From: Borrow Site To: Berm	330	Equipment	Type	Onsite/Used
Bonaguidi:	Mike Shain (partial)			Scrapper	Cat 623	Onsite
Bonaguidi:	Jose Mendoza	Total From Borrow Source	5475	Grader		
Bonaguidi:	Virgil			Loader	Deere 644J	Used
Bonaguidi:	Dean	Total Volume on South	495	Roller	Sheepsfoot	Used
Bonaguidi:				Excavator	Doosan	Removed
Western:		Total Volume on West	5475	Water Truck		onsite
				Truck	1 used	Used
		Percent Complete*	37%	Dozer		Used
				Water Standpipe		onsite

SUMMARY OF WORK PERFORMED/IN PROGRESS:

Continued placing material over the geotextile 1 lift was placed during the day. Waiting for removal of fence. (8:00-12:00-1:30-4:45)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

Teddy Or visited the site in the morning. Allen Hains and Ed Riege visited the site in the afternoon.

UPCOMING WORK:

Fence will need to be replaced with an interim fence during construction activities.

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):