

DAILY CONSTRUCTION REPORT

Project: Pond 7/8 Berm West 16 - 007 *Date:* Thursday, April 7, 2016
Location: Gallup Refinery *Primary Activity:* Material Placement South Berm
Owner/Client: Western Refining Inc. *Completed by:* Eric Lundborg

Rainfall:	.0"	Weather & Temp:	AM: 40 Degrees; sunny	PM: 55 Degrees; sunny, moderately windy	
On-Site PERSONNEL/VISITORS		Material Placed	Volume (cyd)	Onsite Equipment:	
Axis:	Eric Lundborg	From: Borrow Site To: West Berm	0	Equipment	Type
Bonaguidi:				Scraper	Cat 623
Bonaguidi:	Jose Mendoza			Grader	
Bonaguidi:	Virgil	Total From Borrow Source	6300	Loader	Deere 644J
Bonaguidi:	Dean			Roller	Sheepsfoot
Bonaguidi:		Total Volume on South	825	Excavator	Doosan
Western:				Water Truck	
		Total Volume on West	5475	Truck	1 used
				Dozer	
		Percent Complete*	37%	Water Standpipe	

SUMMARY OF WORK PERFORMED/IN PROGRESS:
 Partial day. Bonaguidi Construction needed to move its equipment to the CCR project at the refinery. Due to the potential for rain on Friday the current lift was compacted and rolled. Waiting for removal of fence. (8:00-10:00)

MEETINGS HELD / SAFETY ISSUES (Tailgate/Weekly):

UPCOMING WORK:

SUBMITTALS/TRANSMITTALS RECEIVED AND/OR SENT:

PHOTOGRAPHS/ATTACHMENTS (Submittals; Field QC/QA Reports):
